

WBS for phase 2

2.System exploration

2.1 Group members skills and capabilities

2.2. System software and tools

2.3 Task allocation

2.1.1 Understand personal skills and limitations

2.1.2 Identify project scope

2.2.1 Languages and software used

2.2.2 APIs and external tools used

2.3.1 Assign tasks to each group member

2.3.2 Organize WBS according to tasks